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Statement of Ongoing Contractsasof 04/20/09

05/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-.2/6.7 IN R VERSI DE AND SAN BERNARDI NO STEI NY AND COVPANY | NC RAMOS, MO SES $3,116, 273 05/ 01/ 08 83%
08- 0K5004 COUNTI ES AT VAR OUS LOCATI ONS P O BOX 8100 1110- A RESEARCH DRI VE $1;$Zg§' Efﬁf 825 gg; 82 56%
I NSTALL VEHI CLE DETECTI ON STATI ONS . '
BALDW N PARK CA 917060993 ?5?&?22? 6(2:2392374 4562
(626) 338- 9923
HB4N SWPPP
08-RIV-10-4.3/0 IN R VERSI DE COUNTY ABOUT 1 M LE EAST DREAMBUI LDER NGUYEN, VU $237,461 11/24/08 64%
08- OF3504 OF CALI MESA | N BEAUMONT AT BROOKSI DE 1361 E. GARTEN DRI VE 850 VI A LATA SUI TE %g} %2 (1)25 égj gg 70%
SAFETY ROADSI DE REST AREA #100A '
PLACENTI A, CA 92870
UPGRADE SAFETY ROADSI DE REST AREA COLTON, CA 92324
A6 PCP (909) 825- 2753
08-RIV-10-8.1/24.2 I N Rl VERSI DE COUNTY | N AND NEAR ALL AVERI CAN ASPHALT ATTN FATHI, ALI $14, 968,419 02/01/08 67%
L0 o SN D B SeETT St 12 o wreey SR, S0 OOTOS o
0 (100) CONSTRUCT BARRI ERS P. O BOX 2229 SUTE 7 :
CORONA, CA 92878- 2229 BQET' 252 (7:';522220'3700
HA27 SWPPP (951) 232-
08- Rl V- 10-52. 3/ 57 I'N R VERSI DE COUNTY I N | NDI O FROM D.C. HUBBS CONSTRUCTI ON FATHI, ALI $961, 927 12/12/08 58%
08- 0H9904 141,919 01/ 05/ 09
A 0104- (05) E JEFFERSON STREET OVERCROSSI NG TO 37306 VI STA VI EW 2351 WEST LUGONI A 2137 oy Lo 15%
ROUTE 10/ 111 SEPARATI ON AVE. '
_G_ ?)1 04 0-(98) I NSTALL MEDI AN BARRI ER YUCAIPA, CA 92399 REDLANDS, CA 92374
rB1 SWPPP (951) 232- 7259
08-RIV-10-/8.2 IN R VERSI DE COUNTY | N CALI MESA AND BEADOR CONSTRUCTI ON CO., |NC. KAWM, JABRA $39, 887,407 11/21/08 0%
OASC; "\147(2)%‘21_ 5 g BEAUMONT FROM COUNTY LI NE ROAD ATTN. MR WOLFGANG DEI GADO 2023 CHI CAGO AVENUE ii%é’ %‘31‘11 (1)55 gg; 23 1%
0 (254) UNDERCROSSI NG TO PENNSYLVANI A AVENUE 26320 LESTER Cl RCLE SUI TE B6 '
o UNDERCROSSI NG RI VERSI DE, CA 92507
CONSTRUCT BRI DGE CORONA, - CA 92883 (951) 276- 1938
HA22 SWPPP
08-RIV-15-8.2/23.9 IN R VERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG CHAD $9, 471,278 09/07/07  100%
RSCI ‘l\l/?gig4-(150)6 LAKE ELSI NORE FROM 0.9 KM SOUTH OF  MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $9, 531, 523 (1)2; gg; 8; 100%
ROUTE 15/ 215 SEPARATI ON TO 2.6 KM 1776 ALL AMERI CAN WAAY B 03/ 25/ 09
-0 NORTH OF ROUTE 15/ 74 SEPA CORONA, CA 92883 COVPLETED

HA22 WPCP

GRI ND AND REPLACE SLABS

CORONA, CA  91718-2229

(951) 232- 7638
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 15-40. 0/ 40. 7 I'N RIVERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO. I NC.  ABUGHARBI EH, | MAD $13,577,598 11/21/07 66%
g?bﬁ?gigj-(osz) \ 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER O RCLE 9225 STELLER COURT $11$§g$;’ 35152 12; 1% 8; 82%
OVERCROSSI NG TO 0.6 KM NORTH OF STE B ’
5(1)0'4 03-() MAGNCLI A AVENUE OVERCROSS! NG CORONA, - CA 92883 CORONA, CA 92883
o CONSTRUCT NEW RAMP AND W DEN BRI DGE -
HE11 SWPPP (951) 232- 3610
08-RIV-15-/41.8 I'N RI VERSI DE COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL EBRAHAM EBRAHAM $1, 120,000 06/ 23/ 08 68%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG 1110- A RESEARCH DRI VE 2232’ ggg 8;; 13; gg 85%
| NSTALL VEHI CLE DETECTI ON SYSTEMS 9316 MABEL AVENUE REDLANDS, CA 92374- 4562 !
SOUTH EL MONTE CA 91733 (951) 232- 6263
HB4N WPCP (626) 452- 8658
08-RIV-60-7.1/12. 1 I'N RI VERSI DE COUNTY | N AND NEAR CHRI SP COVPANY $111,111 03/ 05/ 09 0%
08-0L6304 RI VERSI DE FROM 0.4 M LE VEST OF P O BOX 1368 $0 04/ 15/ 09 0%
VALLEY WAY UNDERCROSSING TO 0.2 MLE $0
VEST OF WEST JUNCTI ON RTE FREMONT CA 94539
RESTRI PE AND PLACE PAVEMENT MARKERs (°10) 656-2840
HVI WeCP
08-RI V-60-8. 8/ 11. 8 I'N RI VERSI DE COUNTY I N RIVERSI DE AT J MC LOUGHLI N ENG NEERI NG CO $667,425 04/03/09 0%
08-0L2504 VARI OUS LOCATI ONS FROM LA RUE STREET |NC $0  04/20/09 0%
OVERCROSSI NG TO ROUTE 60/ 215/ 91 10641 FULTON COURT $0
SEPARATI ON
TREAT BRI DGE DECK RANCHO CUCAMONGA CA 91730
HVB SWPPP (909) 944- 1037
08-RI V-62-.5/ 4.2 I'N RI VERSI DE COUNTY NEAR DESERT HOT  SKANSKA USA ClVIL VEST VERLENG A,  ROVANO $1, 390,000 12/ 29/08 87%
08-0L6504 SPRINGS FROM 0.5 M LE TO 4.2 MLES  CALIFORNIA DI STRICT ATTN: DAN351 WEST LUGONI A ﬁ iéé, ggg 34115 %25 gg 86%
NORTH OF ROUTE 10/ 62 SEPARATI ON. ENNI S AVENUE SU TE F ' ' 04/ 23/ 09
AC OVERLAY TYPE G 1995 AGUA NANSA ROAD REDLANDS, CA 92374-5014
HML WeCP R VERSI DE, CA 92509 (951) 538- 9810
08-RIV-74-/11.8 I'N RIVERSI DE COUNTY | N AND NEAR LAKE STERNDAHL ENTERPRI SES | NC YOUSSEF, MAGED $196,278 12/03/08  100%
08-0J1104 ELSI NORE FROM ORANGE COUNTY LINE TO 11861 BRANFORD STREET 9225 STELLAR COURT $195, Ogg ég; ig; 82 100%
GRAND AVENUE SU TE B
I NSTALL CENTERLI NE RUMBLE STRI P SUN VALLEY CA 91352 CORONA 03/:24109
(818) 834- 8199 . CA 92883 COVPLETED
L1 VPGP (951) 538- 3087

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-79-16. 6/ 0 IN RI VERSI DE COUNTY | N W NCHESTER AT P T M GENERAL ENG NEERI NG $296,282 11/ 24/ 08 0%
08-0J0604 S| MPSON ROAD SERVI CES | NC $0 12/22/08 0%
I NSTALL TRAFFI C SI GNAL AND RESTRIPE P O BOX 7745 $0
Rl VERSI DE CA 925137745
HB1 WPCP (951) 710- 1000
08-RIV-91-.6/1.2 IN RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 798,250 02/ 08/ 07 0%
08-456614 1.0 KM EAST OF ORANGE AND RI VERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 $13, 595, 618 02/ 27/ 07 0%
Hzéé' 2022'(049) L COUNTY LINE TO 1.4 KM WEST OF ROUTE LAKE FCREST CA 92630 CORONA, CA 92883 $4,430 10/20/09
i -0 91 AND 71 SEPARATIO ' (951) 277- 8582 PLANT EST
-0 REPLACE EXI STI NG BRI DGE SATI S
HE11 SWPPP
08-RIV-91-5.3/6.6 IN RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2,005, 417 11/03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 VEST 4TH STREET $1, 833,898 12/ 05/ 06 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F VS 1104 $5,504  12/24/10
UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 EQTO?F ?T&F:D' oA Zx}:\z =T
HA25 SWPPP (714) 835- 4447
(957) 232- 6478
08-RI V-91-5.5/7 IN RI VERSI DE COUNTY | N CORONA AT O DONNELL CONSTRUCTI ON | NC $468, 980 04/ 16/ 09 0%
08- 0K7404 VARI OUS LOCATI ONS FORM VEST GRAND 559 W COVI NA BOULEVARD $0  04/28/09 0%
BOULEVARD UNDERCROSSI NG TO EAST $0
GRAND BOULEVARD UNDERCROSS! NG SAN DI MAS CA 917732911
REHABI LI ATED BRI DGE DECKS (909) 394-4570
HVB WeCP
08-RI V-215-9. 3/ 10. 8 IN CITY OF MURRI ETA FROM 0.5 M NORTH SEMA CONSTRUCTI ON | NC. YANG, CHAD $6, 000, 000 02/ 23/ 09 0%
08- ON3304 TO 0.3 M SOUTH OF MURRI ETA HOT 6 ORCHARD SU TE 150 9225 STELLAR COURT $0 02/23/09 0%
NH- -( )E ' $0 03/ 24/09
SPRINGS ROAD LAKE FOREST, CA 92630 SUTTE B 04/ 16/ 09
) -0 SECURE & STABI LI ZE DAMAGED AREA ' CORONA, CA 92883 COVPLETED
2010 (951) 232- 7638
201130
08- Rl V- 215- 22. 5/ 38 IN RIVERSI DE CO NEAR PERRI'S FROM 1.7 ORTI Z ASPHALT PAVI NG MANASRAH, FATHI $2, 866, 629 02/ 27/ 09 19%
08-0L5604 M LES NORTH OF MCALL BOULEVARD 382 EAST ORANGE SHOW ROAD 9225 STELLAR CT "B" $2,459 03/13/09 0%
OVERCROSSI NG TO 0.6 M NORTH OF CORONA, CA 92883 $2,459 07/21/09
EUCALPTUS AVENUE OVERCROSSI NG SAN BERNARDI NG, CA 92408 (951) 277- 8582

PLACE RUBBERI ZED TYPE "O' OVERLAY
HVL SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-33.8/38. 1 I N Rl VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG RUI Z, MANUEL $772,058 06/16/08  100%
08-453104 AND RI VERS| DE AT VARI OUS LOCATIONS SERVI CES I NC 1110- A RESEARCH DRI VE $643, 643 07; 16; 08 83%

I NSTALL CHANGEABLE MESSAGE Sl GN P O BOX 7745 REDLANDS, CA 92374- 4562 $294,205  05/15/09

RI VERSI DE CA 925137745 (951) 821- 8189 OVER RUN

HB4N SWPPP (951) 710- 1000
08- Rl V-243-13. 8/ 13. 9 I'N RI VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMBEY $317, Ggg 83; 8;; 8; 100%

POl NT 8 MCLAREN, SUI TE #8 STREET, STE #7

UPGRADE | NDI AN VI STA POl NT

IRVINE, CA 92318 Bg\gn;n g?s 902132220

HB71 WPCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I N SAN BERNARDI NO COUNTY I N COLTON, TERNO, | NC. 00, KEE $9, 865, 773 06/ 28/ 07 0%
OASC; ?,\’f;‘((z)g‘l‘ 052) E SAN BERNARDI NO, LOMA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SUI TE $9, ;23, ggz 8;5 %g; g; 0%
o o8 0:52) ) REDLANDS AT VAR OUS LOCATI ONS n M RAOA CA 90838 100 :
0 W DEN AND STRI PE RAMPS ' COLTON, CA 92324 PLANT EST
HB4N SWPPP (951) 840- 8323 SATI S
08- SBD- 10- 25. 3/ 29. 2 I'N SAN BERNARDI NO COUNTY | N SAN T D S ENG NEERI NG $870, 695 03/20/09 0%
08- 0H7604 BERNARDI NO, LOVA LI NDA AND REDLANDS 1014 S WESTLAKE BLVD STE 1413 $0 04702/ 09 0%

FROM WATERMAN AVENUE UC TO 0.1 M LE $0

VEST OF ALABAMA STREET OV VESTLAKE VI LLAGE CA 91361

I NSTALL OVERHEAD S| GNS AND RESTRI pE  (805) 371-4639
HB4N wecP
08- SBD- 10- 30. 1/ 30. 9 I N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERING AND  OBADI KE, JOE $224,658 06/ 09/ 08 78%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET CONTRACTI NG | NC 1110- A RESEARCH DRI VE $175,184 07/18/08 78%

HB4N WPCP

08-SBD-10-31.1/31.1
08- 0E5004

HB71 WPCP

State of California Department of Transportation

UNDERCROSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240

STREET UNDERCROSSI N
I NSTALL LI GHTI NG AND CURB RAMPS

FOUNTAI N VALLEY CA 92708
(714) 708- 3544

I'N SAN BERNARDI NO COUNTY ON ROUTES 10 P T M GENERAL ENG NEERI NG

AND 66 AT VARI QUS LOCATI ONS
CONSTRUCT CURB RAMPS

SERVI CES I NC
P O BOX 7745

Rl VERSI DE CA 925137745
(951) 710- 1000

REDLANDS, CA 92374- 4572
(951) 830- 6821

$0 04/03/09

$489, 489 02/11/09
$0 03/04/09
$0

0%
0%



--0)
SWPPP
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RESTORE REST AREAS

THOUSAND PALMS CA 92276
(760) 469- 8923

(951) 232- 8611
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10-/ 39. 2 I N SAN BERNARDI NO AND RI VERSI DE PONELL CONSTRUCTORS 00, KEE $722,435 10/03/08 24%
08-0C3314 COUNTI ES AT VARI OUS LOCATI ONS 8555 BANANA AVENUE 790 S. VIA LATA SU TE 2;;1 ggi ég; Sg; 82 11%
I NSTALL EXI T NUMBERI NG S| GNS 100 ’
FONTANA CA 92335 COLTON. CA 92324
(909) 356- 8880 951) 840- 8323
HA22 WeCP (951) 840-
08- SBD- 15- 28. 9/ 40. 4 I N SAN BERNARDI NO CO. I N AND NEAR MATI CH CORPORATI ON $3,451,111 01/ 12/ 09 0%
08- 0K7604 HESPERI A AND VI CTCRVI LLE FROM QAK P O BOX 50000 $0 01/29/09 0%
H LL ROAD TO ROUTE 18 JUNCTI ON. $0
COLD PLANE .04', OVERLAY .08' SAN BERNARDI NO CA 92412
(909) 382- 7400
HML wecP
08- SBD- 15-40. 1/42. 7 I N SAN BERNARDI NO CO I N VI CTORVI LLE  SECURI TY PAVI NG COMPANY | NC  GONZALEZ, ALFONSO A. $3,802,315 12/ 03/08 47%
08-0C8104 FROM 0. 6KM SOUTH OF ROUTE 18/ 15 P O BOX 1489 15367 TAMARACK ROAD $1,918,338 12/19/08 50%
AClI M 0015- (223) 1 SEPARATI ON TO 1. 1KM NORTH OF MOJAVE $1, 030,498 08/ 11/ 09
. VI CTORVI LLE, CA 92392
ACI M 0015- (223) E SUN VALLEY CA 913531489
DRI VE OVERCROSSI NG 818) 767- 8418 (951) 538-5218
-0 UPGRADE AND PAVE MEDI AN BARRI ER. (818) )
HA27 SWPPP
08- SBD-15-41.7/42. 4 I'N SAN BERNARDI NO COUNTY | N SKANSKA USA CI VI L WEST SARKI N, SUE $5, 606, 359 03/ 16/ 07 0%
08- 333904 5,853,270 04/ 06/ 07
o L3061 (025) VI CTORVI LLE FROM 1. 0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $ s oos oar o0 os 0%
0 KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 :
o W DEN BRI DGE, RAMPS AND S| GNAL B}
Rl VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HEL1 SWPPP (951) 684- 5360 SATIS
HB4N
08- SBD- 15- 65. 8/ 130. 1 I N SAN BERNARDI NO COUNTY NEAR BARSTOWBEADOR CONSTRUCTI ON COVPANY $561, 300 04/ 10/ 09 0%
08- 492904 AT VARI OUS LOCATI ONS FROM QUTLET I NC $0  04/28/09 0%
CENTER DRI VE OVERCROSSI NG TO ZZYZX 26320 LESTER Cl RCLE $0
ROAD OVERCROSSI NG
SEAL BRI DGE DECK CORONA CA 92883
HVB wecP (951) 674- 7352
08- SBD- 15- 160.8/161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND NGUYEN, KHOA $6, 893,337 11/29/07  100%
22; &A8‘1124-(043)2 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC 222 E. MAIN ST. STE $6, 943, 928 éi; i% 8; 100%
AGHM 015 - (043) £ LI NE AT THE VALLEY WELLS SAFETY 72 152 NORTHSHORE STREET STE 208 04/ 17/ 09
ROADSI DE REST AREAS BARSTOWN CA 92311- 2366 COVPLETED



HVB

State of California Department of Transportation

SEAL BRI DGE DECK
SAN DI MAS CA 917732911

(909) 394- 4510
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-169. 8/ 181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATONLAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $62, 316, 527 10/ 26/ 07 29%
08- 4393U4 40, 607,525 11/ 15/ 07
A N OAS - (042) 2 SPRINGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $$1 e Y 64%
0 ROAD OVERCROSSING TO 1.2 KMNGRTH OF (oo 208 P O
YATES VELL ROAD (702) 251 5800 BARSTOWN CA 92311- 2366 SUSPENDED
HA22 HB1  SVPPP CONSTRUCT TRUCK DESCENDI NG LANE (951) 232- 7522
08- SBD- 15-/ 3. 8 I'N SAN BERNARDI NO AND RI VERSI DE SECURI TY PAVI NG COVPANY | NC ~ SAQUD, NAHRO $51, 903,900 01/ 16/ 09 1%
08-472214 COUNTI ES AT VARI QUS LOCATIONS FROM P O BOX 1489 790 S. VIA LATA SU TE $309, 525  02/09/09 1%
ACI M 0151- (151) E ROUTE 15/ 60 SEPARATI ON TO SEVENTH 100 $309,525 11/30/10
L H-HL 0-(1E) STREET UNDERCROSS! NG SUN VALLEY CA 913531489 COLTON CA 92324
HA(Z)Z Svpp REHABI LI TATE PAVEMENT (818)767-8418 (951) 232- 3778
08- SBD- 18- 44. 2/ 44. 7 I'N SAN BERNARDI NO COUNTY IN THE Ol TY FLATI RON VEST | NC. PAIBUL, SENI $32, 963,779 12/03/08 23%
- g ’ 0
08- 227004 OF Bl G BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOAS DR 236 ORANGE SHOW RD $527,238 12/19/08 204
ACST- X071- (053) E $326, 683 09/ 24/ 10
JUNCTI ON W TH ROUTE 38. SUI TE 109
)fg;“i: 7352:55’5{)5 REPLACE BRI DGE & REALI GN ROADVAY SAN MARCOS,  CA 92078 SAN BERNARDI NO, CA 92408
a1 SWPPP (909) 553- 6234
08- SBD- 18- 58. 4/ 59. 3 I'N SAN BERNARDI NO CO NEAR BI G BEAR D C HUBBS CONSTRUCTI ON $131,888 02/ 23/ 09 0%
08-0J6704 CI TY FROM BALDW N LAKE ROAD TO 0.5 37306 VI STA VI EW DRI VE $0  03/13/09 0%
M LE SOUTH OF CACTUS ROAD %0
INSTALL METAL BEAM GUARD RAI LI NG YUCAIPA CA 92399
(909) 790- 2215
HB1 WPCP
08- SBD- 40- 3. 0/ 15. 4 I'N SAN BERNARDI NO COUNTY I N AND NEARSULLY M LLER CONTRACTI NG $2, 665, 805 03/ 27/09 0%
08-0L3604 DAGGET FROM 0.2 M WEST OF PELELIU COVPANY $0  04/10/ 09 0%
DI TCH BRI DGE TO GAS LI NE WASH BRI DGE 1100 E ORANGETHCRPE AVE NO 20 %0
PLACE RUBBERI ZED HVA OVERLAY
ANAHEI M CA 92801
HML WPCP (714)578- 9600
08- SBD- 40- 77. 4/ 0 I'N SAN BERNARDI NO COUNTY NEAR LUDLOW O DONNELL CONSTRUCTI ON I NC $201,220 03/ 25/09 0%
08- 0E4304 AT THE WLLOW SPRINGS WASH BRIDGE 559 W COVI NA BOULEVARD :g 04/03/ 09 0%
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 85. 2/ 99. 1 I'N SAN BERNARDI NO COUNTY FROM 7.0 HI GHLAND CONSTRUCTI ON | NC. SHAHI DI, SHAI NE $2,212,806 02/02/09 13%
08-0L6404 M LES EAST OF KELBAKER ROAD STELLE KRI STI 222 E MAIN STREET $331,310 02/24/09 15%
UNDERCROSSI NG TO CLI PPER VALLEY WASH133 N Pl XLEY STREET SU TE 208 $147,604  01/26/10
BRI DGE BARSTOW CA 92311
REPAI R G RDERS ORANGE, CA 92868 951) 232- 7839
HVB WPCP (951)
08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47,730, 112 09/ 20/ 07 73%
08- 486304 : 42,899, 693 10/ 05/ 07
A o0 - (054) 8 FROM 2.4 KM VEST OF FORTRESS WASH ATTN:  SHANE MOORE 222 E MAIN STREET, $ oo aas 09199/ 0 90%
0 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONRCE STREET SUl TE 208 '
BRI DGE I NDI O CA 92203 BARSTOW CA 92311
HA22 SVPPP REHABI LI TATE PAVEMENT (951) 232- 7839
08- SBD- 40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MLE WEST OF D MANAGEMENT | NC 1110A RESEARCH DRI VE $4gf151 ggé 825 %é; 22 0%
STREET OVERCROSSI NG 12112 SEVERN WAY REDLANDS, CA 92374 '
HI GFMAY PLANTI NG AND | RRI GATI ON .
Rl VERS| DE CA 92503 (951) 232- 6497 PLANT EST
HA25 SWPPP (951) 734- 6161 SATI S
08- SBD- 60-3.4/3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWA, JABRA $360, 072 04/ 30/ 08 0%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CH CAGO AVENUE $§’;Z, g;i 825 (1)35 gg 0%
W DEN EXI STI NG RAVP CONSTRUCTI ON | NC. SUl TE B6 :
1792 KAl SER AVENUE RI VERSI DE, CA 92507 PLANT EST
HBAN WPCP IRVINE, CA 92614-5706 (951)276-1938 SATIS
08- SBD- 62-17. 1/ 17. 8 I'N SAN BERNARDI NO COUNTY I N JOSHUA  VANCE CORPORATI ON ATTN: VERN ALl PANAH, FEREYDOON $1, 041, 659 08/ 08/ 08 95%
2&@7?}32‘2‘_(025) c TREE FROM SUNNY VI STA ROAD TO HALLEE THOMAS 790 VI A LATA SUITE $1, 155, 8;3 8?; gg; gg 96%
Po-62 0-(55) \;R\?SEN . 2271 NORTH LOCUST AVENUE é?fTON o 04/ 27/ 09
--() RIALTO, CA 92377 '
Bl SvPPP (909) 289- 2020
08- SBD- 62- 29. 1/ 30. 1 I'N SAN BERNARDI NO CO I N TVENTYNINE  AUTOBAHN CONSTRUCTI ON | NC $1, 042,168 03/ 25/ 09 0%
08-0E1104 PALMS FROM CANYON ROAD TO 0.1 M EASTP O BOX 11238 $0  04/06/09 0%
OF EL CAM NO ROAD $0
HVA OVERLAY SANTA ANA CA 927111238

(714) 769- 7025
HB4N SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 62-31. 1/ 31. 5 I'N SAN BERNARDI NO COUNTY | N P T M GENERAL ENG NEERI NG TABA, | SSA $292,292 09/ 29/ 08 82%
08- 482604 TVENTYNI NE PALMS FROM 0.1 M LE WEST SERVI CES I NC 1110- A RESEARCH DR. 23;1 ggg é% gg; 82 34%
OF MQJAVE AVENUE TO 0.1 M LE EAST OF P O BOX 7745 REDLANDS, CA 92374- 4562 :
ALPI NE AVENUE (951) 840- 8234
| NSTALL TRAFFI C SI GNAL RI VERSI DE CA 925137745
HB4N WeCP (951) 710- 1000
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VI L VEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 ({g; (1)4515 8; 100%
JUNCTI ON 1995 AGUA MANSA RQOAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD- 66- 19. 9/ 20. 4 I'N SAN BERNARDI NO COUNTY I N RIALTO AT CSI ELECTRI CAL CONTRACTORS | NCNGUYEN, WU $479,503 06/ 23/ 08 78%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND 10623 FULTON VELLS AVENUE 850 VI A LATA #100A 2‘11(1351 ggg 8;5 (2>4215 gg 84%
PEPPER AVENLE SANTA FE SPRINGS, CA 90670 CO-TON CA 92324 ’
CONSTRUCT CURB RAMPS AND CULVERT ’ (909) 825- 2753 SUSPENDED
HB71 WeCP
08- SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY | N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/08/08 54%
08-449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $1§§, ‘;gg 82; gi; f{g 60%
ESTABLI SH EXI STI NG PLANTI NG '
CORONA CA 92877 RSEEA'Z\S’ 622792374
(951) 734- 9809 (951) 232-
HA21 WPCP
08- SBD- 138- 9. 0/ 13 I'N SAN BERNARDI NO COUNTY ABOUT 2 GRANI TE CONSTRUCTI ON' COVPANY $477,777 04/ 13/ 09 0%
08-0L3104 M LES VWEST OF CAJON JUNCTI ON FROM 2.5 P O BOX 50085 $0 04/ 28/ 09 0%
M E OF RTE 138/2 SEPARATION TO 0.1 $0
M WOF LONE PINE CANYO WATSONVI LLE CA 950775085
REPLACE ASPHALT CONCRETE SURFACING  (831)724-1011
HML WeCP
08- SBD- 138- 23. 0/ 23. 2 I'N SAN BERNARDI ON COUTY NEAR GRANI TE CONSTRUCTI ON' COVPANY $280, 629 03/ 16/ 09 0%
08- 0F7804 HESPERI A FROM 2.1 M LES EAST OF P O BOX 50085 :g 03/27/09 0%

HB1 SWPPP

SUM T VALLEY ROAD TO 0.7 M LE WEST
OF ROUTE 173 JUNCTI ON
CORRECT VERTI CAL CURVES & SHOULDERS

WATSONVI LLE CA 95077
(831) 724- 1011
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210- 9. 4/ 11 I'N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO. SPRAY, M CHAEL $801, 938 09/ 21/ 07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $$i, 22? éi; 1‘11; 2; 0%
210 REDLANDS, CA 92374 '
SEM VALLEY, CA 93063 '
M TI GATI ON PLANTI NG (951) 232- 6497 PLANT EST
HE11 SWPPP SATI'S
08- SBD- 215-. 4/ 4.2 I'N SAN BERNARDI NO COUNTY I N COLTON ATJ MC LOUGHLI N ENG NEERI NG CO $341, 174 03/ 02/ 09 0%
08- 0K7004 VARI OUS LOCATI ONS FROM | OM AVENUE I NC $0  03/20/09 0%
OVERCROSSI NG TO SANTA ANA RI VER 10644 FULTON COURT $0
BRI DGE
TREAT BRI DGE DECKS RANCHO CUCAMONGA CA 91730
HVB WPCP (909) 944- 1037
08- SBD- 215- 4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, NMANNY $82, 242,051 11/21/07 49%
08-007174 BERNARDI NO AT VARI QUS LOCATI ONS P.O. BOX 620 850 S. VIA LATA STE $47,998, 186  12/14/07 58%
PNRS- 6208- (013) N W DEN FREEVAY AND OVERPASSES 100A $4, 349,298 07/11/11
L 62-08 0-(3N) NORTH HI GHLANDS, CA 95660
0 COLTON, CA 92324
. SWPPP (951) 830- 6864
HE11
08- SBD- 215- 10. 0/ 17. 6 I'N SAN BERNARDI NO COUNTY I N SAN MATI CH CORPORATI ON $3, 699,999 03/ 09/ 09 0%
08-0H3204 BERNARDI NO FROM ROUTE 215/ 210 P O BOX 50000 $0  03/16/09 0%
AC M 2151- (224) B SEPARATI ON TO ROUTE 215/ 15 $0
--() SEPARATI ON SAN BERNARDI NO CA 92412
COLD PLANE AND OVERLAY HMVA TYPE A (909) 382- 7400
HA22 e
08- SBD- 215-17.3/0 I'N SAN BERNADI NO COUNTY NEAR DEVORE O DONNELL CONSTRUCTI ON | NC $35,625 03/11/09 0%
08- 0K6904 AT DEVORE ROAD OCERCROSSI NG 559 W COVI NA BLVD $0  03/27/09 0%
TREAT BRI DGE W TH METHACRLYLATE. $0
SAN DI MAS CA 917732911
(909) 394- 4510
HVB WPCP
08- SBD- 5506-/ 0 I'N SAN BERNARDI NO COUNTY I N FONTANA Rl VERSI DE CONSTRUCTI ON COMPANYLENART, ELVI RA $3, 205,975 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON EOR THE EUTURE I NC 3474 NI KI WAY $3, 133, 940 12; 14; 07 0%
QV'(';\* 6208-(014)E SOUTHERN REG ONAL LABORATCRY AND P O BOX 1146 Rl VERSI DE, CA $36,073  09/04/09
o TRANSPORTATI ON MANAGEMENT CENT }
RI VERS| DE CA 92502 (951) 232- 8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S

HB4N SWPPP

State of California Department of Transportation

(951) 682- 8308
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-5708-/0 I'N SAN BERNARDI NO COUNTY | N ANGELUS DRP NATI ONAL | NC. GADALLA, AMGAD $968, 000 08/ 26/ 08 57%
08- 479504 OAKS AT THE CAMP ANGELUS MAI NTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. $gig, 333 897?5 Sg; 82 550
STATION STE #109 '
UPGRADE MAI NTENANCE FAC! LI TI ES VEST COVINA, CA 91791 SAN BERNARDI NO, CA 92408
HAL2 (909) 844- 9731
08- SBD-5714-/0 I N SAN BERNARDI ON COUNTY NEAR VANCE CORPORATI ON $287, 782 04/ 06/ 09 0%
08- 0K7804 FAWNSKI N AT THE FAWNSKI N MAI NTENANCE 2271 N LOCUST AVENUE $0 04/ 22/ 09 0%
STATI ON $0
REPLACE EXI TI NG ASPHALT CONCRETE RIALTO CA 92377
(909) 355- 4333
HA12 SWPPP
08- SBD-5726-/0 I N SAN BERNARDI NO COUNTY | N ONTARIO DC HUBBS CONSTRUCTI ON EMUH, GODW N $666, 806 09/ 30/ 08 86%
08-0J6604 AND SAN BERNARDI NO AT ONTARI O 37306 VI STA VI EW DRI VE 790 VI A LATA, SUTE $632, 9;3 (1)25 g?; 88 97%
MAI NTENANCE STATI ON AND AT SAN 100 04/ 13/ 09
BERNARDI NO MAI NTENANCE STATI ON YUCAIPA, CA 92399 COLTON, CA 92324 SOMPLETED
CONSTRUCT 15 BUI LDI NGS .
HAo3 VPCP (951) 232- 3706
08- SBD- 5730-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVIRA $27,321,225 03/03/08 29%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NI K WAY $11, 370,344 03/21/08 0
42%
$941,619 03/21/12
AT 13970 VI CTORI A STREET RI VERSI DE, CA 92507
CONSTRUCT NEW MATERI AL LABORATORY ANAHEI M CA 92805 (951) 232- 8949
HA13 SWPPP

Totals: Authorized Final Amt: $470, 875,119 Completed to Date: $228, 691, 882 Work ThisMonth: $14, 560, 441
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08-RIV-10-.2/6.7
08-RI V-10-8.1/24.2
08-RI V-10-/8.2

08-RI V-10-4.3/0

08- RI V- 10-52. 3/ 57
08-RI V-15-8.2/23.9
08- Rl V-15-40.0/40.7
08-RIV-15-/41.8
08-RIV-60-7.1/12.1
08- Rl V-60-8.8/11.8
08-RI V-62-.5/4.2
08-RIV-74-/11.8
08-RI V-79-16.6/0
08-RIV-91-5.3/6.6
08-RIV-91-5.5/7
08-RIV-91-.6/1.2
08- Rl V-215-9. 3/10.8
08- RI V- 215-22. 5/ 38
08- Rl V-215-33.8/38.1
08- Rl V-243-13.8/13.9
08- SBD- 10- 25. 3/ 29. 2
08- SBD- 10- 30. 1/ 30. 9

Statement of Ongoing Contracts - Index

Contract

08- 0K5004
08- 1A9904
08- 472304
08- OF3504
08- 0H9904
08- 495204
08- 452204
08-0J7104
08-0L6304
08- 0L2504
08- 0L6504
08-0J1104
08-0J0604
08-474104
08- 0K7404
08- 456614
08- ON3304
08- 0L5604
08- 453104
08- 0C4004
08- 0H7604
08- 0C5904

Page
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08-SBD- 10-31.1/31.1
08- SBD- 10-24. 0/ 33. 6
08- SBD- 10-/39. 2
08- SBD- 15-40. 1/ 42. 7
08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 65. 8/ 130. 1

08- SBD- 15- 160. 8/ 161. 5
08- SBD- 15-169. 8/ 181. 9

08- SBD- 15- 28. 9/ 40. 4
08- SBD- 15-/3.8

08- SBD- 18-44.2/44.7
08- SBD- 18- 58. 4/ 59. 3
08- SBD- 40- 3. 0/ 15. 4
08- SBD- 40-77. 4/ 0
08- SBD- 40-85. 2/ 99. 1
08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142.
08- SBD- 60-3.4/3.5
08- SBD- 62-17.1/17.8
08- SBD- 62-29. 1/ 30. 1
08- SBD- 62-31.1/31.5
08- SBD- 62-55. 0/ 79.5

Statement of Ongoing Contracts - Index

Contract

08- OE5004
08- 384204
08- 0C3314
08-0C8104
08- 333904
08- 492904
08- 0A6404
08-4393U4
08- 0K7604
08-472214
08- 227004
08-0J6704
08-0L3604
08- OE4304
08- 0L6404
08- 486304
08- 0C5104
08- 0C0804
08- 476804
08- OE1104
08- 482604
08- 0H6504
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District
Federal Aid
- -
- E-

Cnty Rt Pm
08- SBD- 66- 19. 9/ 20.
08- SBD-83-.9/1
08- SBD- 138-9. 0/ 13
08- SBD- 138- 23. 0/ 23
08- SBD- 210-9. 4/ 11
08- SBD- 215-.4/4.2
08- SBD- 215-4.8/6.5
08- SBD- 215- 10. 0/ 17
08- SBD- 215-17.3/0
08- SBD- 5506-/ 0
08- SBD-5708-/0
08- SBD-5714-/0
08- SBD-5726-/0
08- SBD- 5730-/0

08

Statement of Ongoing Contracts - Index

4

.2

.6

Statement of Ongoing Contracts - Federal Aid

Category

Contract

08- 0A7404
08-449714
08-0L3104
08- OF7804
08-204324
08- 0K7004
08- 007174
08- 0H3204
08- 0K6904
08-3770U4
08- 479504
08- 0K7804
08-0J6604
08- 0H2824

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO

$250, 539, 067

$6, 000, 000

Work Comp

$120, 862, 196

$0



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

08
Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$46, 541, 377
$60, 938, 453
$106, 856, 221
$470, 875, 119

Work Comp
$11, 796, 297
$24, 154, 578
$71, 878, 811

$228, 691, 882

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
08 $23, 227, 699

Work completed this Period: $23, 227, 699
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